



BY LIWAAS · INTERNAL DOCUMENT

WISHME Project Plan

All steps from today to launch: motive, where we stand, what is done, and what to do next — with enough detail to build from.

Date 6 September 2026

Status Foundation complete · The real wish loop is not live yet

Product wishme.liwaas.com

API api-wishme.liwaas.com/api

Code [wishme-react](#) (frontend) · [api-wishme](#) (Laravel)

1. Motive — what this product is for

WISHME is not a greeting-card shop and not a chat app. It is a **personalized digital keepsake** under LIWAAS. A forwarded WhatsApp wish disappears. WISHME is for the birthday, rakhi, anniversary or blessing you want someone to reopen.

The person who loves someone (the **customer**) makes a private experience: their person's name, photographs, a letter, video, a song. They publish it. The person who receives it (the **recipient**) opens a unique link or scans a QR and sits in a small world for a few minutes — like a letter, not a notification.

You (LIWAAS) run the **admin** studio: customers, wishes, templates, plans. WISHME should feel emotional, celebratory and premium: cream, navy #0b1f3a, gold #c4a35a — different from LIWAAS ecommerce.

The product loop (this is the whole project)

Choose occasion → choose template → edit content → save draft → pay if premium → publish → unique 22-character link / QR → recipient opens a private animated wish (about 2–3 minutes) → link can expire, wait for a scheduled time, or ask for a password.

Until that loop works with **real saved data**, the product is not finished. Screens and auth are the house. The loop is the product.

2. Where we stand — 6 September 2026

Phase 1 from the original brief (clean foundation) is done and has grown: full public site, real auth APIs, customer dashboard shell, admin shell, and one complete recipient experience (Midnight Toast). Demo login cards have been removed. Sign-in uses the Laravel API only. "Staff" is now "Admin".

2.1 Done

Area	What exists	Live data?
Public site	Home, Templates, Template detail, Pricing, Support. Brand, photos, occasions, six+ templates, how-it-works, plans.	Frontend mock data
Auth UI	Customer login /login, register /register, admin login /admin/login. No demo credentials on screen.	Real API
Auth API	Register, login (with role), logout, get profile, update profile, forgot password, reset password.	Real API — see 2.3
Customer dashboard	Overview, My Projects, Create, Templates, Billing, Profile. Sidebar + mobile tab bar.	Projects still mock
Admin studio	Overview, Customers, Wishes, Admin profile. Role-gated. Navy sidebar.	Dummy lists
Recipient wish	Midnight Toast at /w/{22-char-token}, 72-hour window. Gate, five rooms (letter, stories, moments, privacy, gift), stories like WhatsApp/IG, emoji, mobile + desktop.	Hardcoded demo wish only

Area	What exists	Live data?
Frontend structure	views/public auth customer admin wish + services/ + shared/. Ready for more APIs.	—
Design system	Button, Input, Card, Modal, Logo, cards, empty/loading, layouts.	—

2.2 Not done (this is the remaining project)

Missing	Why it matters
Wish editor	Create-project only picks occasion + template. No names, letter, photos, video, music. Core product.
Save / draft / publish APIs	Nothing the customer makes is stored on the server.
Dynamic recipient page	Midnight Toast is a sample. A published project must drive /w/{token} from database content.
Token, 72 hours, password, schedule	Rules exist in frontend helpers only. Not issued by the API.
QR share card	Promised on Signature plan. Not built.
Razorpay	Billing page shows plans. Nothing is charged.
Catalog APIs	Occasions and templates are still files in shared/data.
Live admin	Customers and wishes are dummy rows.
Profile edit + forgot password UI	APIs exist; screens do not use them yet.
More full templates	Only Midnight Toast is a full recipient experience. Others are gallery cards.
Occasions not in gallery yet	Valentine's, Mother's Day, Father's Day, custom — named in the original brief, not built.

2.3 Auth APIs (current)

Base URL: <https://api-wishme.liwaas.com/api> (local: Laravel /api).

Method	Path	Auth	Frontend	Status
POST	/register	No	Register page	Wired. Always creates role customer.
POST	/login	No	Customer + admin login	Wired. Body includes role so admin cannot use customer login and vice versa.
POST	/logout	Bearer	Sign out	Wired.
GET	/profile	Bearer	Customer profile	Wired, read-only UI.

Method	Path	Auth	Frontend	Status
PUT	/profile	Bearer	Not used	API ready. UI later.
POST	/forgot-password	No	Not used	API ready. OTP is only written to the server log — not emailed/SMS yet.
POST	/reset-password	No	Not used	API ready. No screen.

There are no APIs yet for occasions, templates, projects, publish, media, QR, payments, or admin lists.

2.4 Frontend map (so you know where to open files)

Folder	Who it is for
src/views/public	Website: home, templates, pricing, support
src/views/auth	Customer login, register, admin login
src/views/customer	Dashboard, projects, profile, billing
src/views/admin	Admin studio
src/views/wish	Recipient share page
src/services	All API / data access. Do not call fetch from pages.
src/shared	Buttons, hooks, types, constants, mock data until APIs exist

Change log for every file move from now on: `wishme-react/PROJECT_UPDATES.txt`.

3. How to read the steps

Do them **in order** unless you choose to skip a small auth UI item. Each step says: goal, details, APIs, screens, and “done when”. Do not start Razorpay or extra templates before a customer can save and publish at least one Midnight Toast wish with their own photos.

Next action after this document: Step 2 (catalog APIs) then Step 3 (editor). Step 1 (profile / forgot password) can sit beside that if you want accounts nicer first — it is not the product loop.

4. All steps — foundation to launch

Step 0 — Foundation **DONE**

Goal. A professional, responsive house ready for modules.

- React + TypeScript + Vite + Tailwind, React Router, TanStack Query, Zustand, GSAP.
- Laravel REST API, Sanctum, hashed passwords, roles customer / admin.
- Public marketing site with real photography and copy.
- Dashboard + admin layouts, reusable UI kit.
- Midnight Toast as the quality bar for a recipient wish.
- Folder structure split by public / auth / customer / admin / wish + services.
- Real login (demo cards removed). Copy says Admin, not Staff.

Done when. Already true as of 6 Sep 2026.

Step 1 — Finish the account **API READY · UI MISSING**

Goal. A customer can edit profile and recover a password. An admin can do the same.

Details

- Profile form: name, email, mobile, date of birth. Call existing PUT /profile. Password change with confirmation.
- Forgot password screen from login. Call POST /forgot-password. Then reset screen with 6-digit OTP + new password (POST /reset-password).
- Send OTP by email (or SMS) — today it only logs. Without this, reset is not usable in production.
- Register may later collect mobile (API already allows it).

APIs. Already exist. Add mail/SMS. Do not invent new auth endpoints unless needed.

Screens. Customer profile, admin profile, forgot, reset.

Done when. A real user can change name, request OTP, set a new password, and sign in again.

Step 2 — Catalog (occasions + templates) from the database **DO NEXT WITH STEP 3**

Goal. Home, gallery, and create-flow read occasions/templates from the API. Admin can add or edit them later.

Details

- Tables: occasions, templates (name, occasion, description, cover, premium flag, config JSON for rooms/fields).
- Seed the four live occasions: Birthday, Anniversary, Raksha Bandhan, Bhai Phota.
- Seed the eight gallery templates (see section 6). Mark Midnight Toast as the first with a full experience config.
- Public GET endpoints. Admin POST/PUT later in Step 7 if needed.
- Frontend: catalog.service.ts already has getOccasions / getTemplates — switch from mock files to these APIs.

Done when. Changing a template in the database changes the website gallery without a frontend code edit.

Step 3 — Create a wish (the editor) **CORE PRODUCT · DO NEXT**

Goal. After occasion + template, the customer fills the keepsake and saves a **draft**.

This is the original “do not build yet” item from day one. It is now the main remaining work.

Details

- Keep Step 1 of create-project (occasion → template). Add Step 2: editor.
- Fields (from the original brief): recipient name, titles, messages/letter, images, videos, music, plus template-specific rooms (for Midnight Toast: letter, stories, moments, privacy, gift).
- Uploads go to storage (S3 or local disk first). Save URLs on the project.
- Autosave draft. List on My Projects and Overview.
- Preview: open the wish player with draft data (not the public token yet).
- Do one template fully: **Midnight Toast**. Other templates can show “editor coming” until Step 8.

APIs (new).

- POST /projects — create draft (template_id, occasion).
- GET /projects — customer’s list.
- GET /projects/{id} — one project + content.
- PUT /projects/{id} — save editor fields.
- POST /projects/{id}/media — upload photo/video/audio.

Screens. Create flow, editor, My Projects (real rows), Overview counts.

Done when. A logged-in customer can pick Midnight Toast, add Riya’s name, a letter, photos and a song, save, leave, come back, and still see it.

Step 4 — Publish, token, time window, password, schedule **AFTER EDITOR**

Goal. A draft becomes a live private wish the recipient can open.

Details

- Publish generates a random **22-character** token. URL: wishme.liwaas.com/w/{token}.
- **Wishing date/time** is stored. Link is valid for **72 hours after that moment** (already the frontend rule). Expired → closed screen.
- Invalid token → closed screen.
- Optional **password** (Signature feature). Recipient types it before the gate.
- **Scheduled unlock:** publish now but gate stays closed until wishing datetime.
- Statuses: draft · scheduled · published · expired.
- WishExperiencePage loads project by token from API, not demoWishes.ts.

APIs (new).

- POST /projects/{id}/publish — body: wished_at, ttl_hours (default 72), password optional.
- GET /w/{token} public — returns content if open; 404/410 if invalid/expired; 401 if password required.
- Unpublish / extend later if needed.

Done when. Customer publishes; recipient opens the real link on a phone and sees that customer’s photos and letter. After 72 hours the same link is closed.

Step 5 — Share pack (link + QR) AFTER PUBLISH

Goal. Customer can copy the link and download a QR card to print or send.

- On the project page after publish: copy link, download QR (PNG/PDF), optional password reminder.
- QR encodes the full URL. Style: navy/gold, WISHME wordmark, recipient first name.
- Promised on Signature in the pricing copy — still show copy-link on free if you allow free publish of core templates.

Done when. Scanning the QR on a phone opens the live wish.

Step 6 — Payments (Razorpay) AFTER A WISH CAN PUBLISH

Goal. Money matches the three plans. Premium templates cannot publish unpaid.

Plan	Price	Intent
Keepsake	Free	Core templates, names, letter, private link, reopen.
Signature	₹299 one-time	Premium template, photos/video/music, password, QR card.
WishMe+	₹499 / year	Everything in Signature, multiple wishes a year, new occasions first.

- Razorpay order + verify webhook. Store payment on user/project.
- Billing page: current plan, invoices, upgrade. Replace “nothing is charged in this phase”.
- Gate: publishing Midnight Toast (premium) requires Signature or WishMe+.

Done when. Test payment in Razorpay test mode unlocks publish; failed payment does not.

Step 7 — Live admin studio NEEDS REAL CUSTOMERS + WISHES

Goal. Admin sees real people and real wishes, not dummy cards.

- Replace `admin.service.ts` dummy lists with APIs: customers, wishes, stats.
- Filters: active/inactive, plan, status, date.
- Open a wish as admin (support) without breaking privacy for normal users.
- Optional: create admin users, disable a customer, take a wish down.
- Use existing role middleware. Never show admin routes to customers.

Done when. After a test customer publishes, the wish appears on `/admin/wishes` with the right name and status.

Step 8 — More recipient templates ONE COMPLETE TEMPLATE AT A TIME

Goal. Same depth as Midnight Toast, not only a gallery thumbnail.

Order (after Midnight Toast is fully editable + publishable):

1. Golden Hour (birthday, free/core)
2. Still Us (anniversary, premium)
3. First Light (anniversary, core)
4. Sacred Thread (Raksha Bandhan, core)
5. Rakhi Atelier (Raksha Bandhan, premium)
6. Phota Bloom (Bhai Phota, core)
7. Tilak Gold (Bhai Phota, premium)
8. Then new occasions: Valentine's Day, Mother's Day, Father's Day, custom

Each template: rooms/stories that last **at least 2–3 minutes**, mobile first, then desktop. Reuse the wish shell; change data and art direction.

Done when. At least one core + one premium template per current occasion can be created, published, and opened.

Step 9 — Launch polish LAST

- Seed a real admin user in production (not a demo card on the login page).
- Confirm frontend `VITE_API_BASE_URL` points at `api-wishme.liwaas.com`.
- CORS already allows `wishme.liwaas.com` and `localhost`.
- End-to-end on a real phone: register → create Midnight Toast → pay (if premium) → publish → open link / QR.
- Support page + email `hello@liwaas.com` still correct.
- Privacy: unique link, no index of wishes on the public site, 72-hour default.
- Queues for OTP mail, video processing, QR generation if those get slow.

Done when. You can send one real wish to one real person for a real occasion.

5. What to do next (this week)

1. **Step 2** — Laravel occasions + templates tables, seed current mock data, GET APIs, point `catalog.service.ts` at them.
2. **Step 3** — Projects table + draft APIs. Midnight Toast editor (name, letter, photos, song at minimum). Save and reload.
3. Only then **Step 4** — publish token and make `/w/{token}` read that project.

Step 1 (profile edit / OTP email) can be a short parallel if you want accounts complete, but it does not unlock the product. Do not start Razorpay or new templates before a saved Midnight Toast can be published.

6. Occasions and templates inventory

Occasions on the site now

Occasion	Tagline
Birthday	A year, held with care
Anniversary	For the story you still share
Raksha Bandhan	A thread, made digital
Bhai Phota	Blessing, light, and love

Named in the original brief, not in the gallery yet: Valentine’s Day, Mother’s Day, Father’s Day, other custom celebrations.

Templates on the site now

Template	Occasion	Plan	Recipient experience
Golden Hour	Birthday	Core	Gallery only
Midnight Toast	Birthday	Premium	Complete (demo content)
Still Us	Anniversary	Premium	Gallery only
First Light	Anniversary	Core	Gallery only
Sacred Thread	Raksha Bandhan	Core	Gallery only
Rakhi Atelier	Raksha Bandhan	Premium	Gallery only
Phota Bloom	Bhai Phota	Core	Gallery only
Tilak Gold	Bhai Phota	Premium	Gallery only

7. Routes (current)

Path	Audience
/ · /templates · /templates/:id · /pricing · /support	Public
/login · /register · /admin/login	Guests
/dashboard · /projects · /projects/create · /dashboard/templates · /dashboard/billing · /dashboard/profile	Customer
/admin · /admin/customers · /admin/wishes · /admin/profile	Admin
/w/:token (22 characters)	Recipient

8. Design and build rules (do not drop these)

- Emotional, premium, clean. White/cream, navy text, gold accent. Soft shadows, rounded cards. Mobile first.
- TypeScript, no any. Small reusable components. Mock/API data in services, not copied into every page.
- Do not add libraries without need. Payments = Razorpay only when Step 6 starts.
- Recipient page must work on a phone. Aim for 2–3 minutes of real content per template.
- Private unique link — not a public feed of wishes.
- Log every create/move/update in PROJECT_UPDATES.txt.

9. Original first-phase “do not build yet” — status

Held back on day one	Now
Real authentication	Done (login/register/logout/profile). Edit + OTP UI still open.
Backend APIs	Auth only. Everything else still to build.
Editor	Next core step.
Publishing, token, QR, privacy, schedule, expiry	Token/72h proven on demo wish only. Rest after editor.
Razorpay / subscriptions	Copy and prices exist. No charge yet.

WISHME · Project Plan · 6 September 2026 · Internal · by LIWAAS. This file is the master plan. File changes go in PROJECT_UPDATES.txt. Update this plan when a step is finished or the order changes.